
Newell Building Committee Meeting – March 2, 2012 
 

Members:  Mike Carrigan, Mark Cole, Joe Guzzo, Bill Goodwin, Bill Sanborn 
Not Present: Kristen Michel. Dick Wilson 
Also:       Steve Winslow, Jim Duggan, Paul Keane, Tony Zerilli, Ellen Preston 
 
Meeting began at 8:05 AM  
 

I. Administrative  
  No Action 
 
II. 25%/100% Design Status 

  
Committee discussed areas where budget can be cut, adjusted, or item changed. 
 
Items to be changed from 2-22-2012 CDM base design: Estimated Cost Reduction (Addition) 
Items 13-18: Demolition w/o lights  
(GFAA to seek vol. labor & equipment) $65,000 
 
Item 24: Delete Turf in D-area  None 
 
Item 28: Adjust per Item 24 change None 
 
Items 40-47: Drainage – Carry external drainage as a non-stadium cost $100,000 
 
Items 52 and 64 – Go with Black Surface with Red as add/alt $60,000 
 
Item 54: Use Acrylic in D-Areas  $21,000 
 
Items 61 and 62: Delete Pole Vault Venue $3000 
 
Items 76-82: Lighting – CDM to ID 20% savings with MUSCO $105,000 
 
Items 84-86: Scoreboard – Needs to Include Ads (Possible Additional Cost) 
 
Item 90-92: Add 200 seats to Home Bleachers (Adds ~$30,000)  
 
Items 93-95 Visitor Bleachers (include as add/alt) $238,700 
 
Item 96: Reduce Press Box Size to 24-feet $38,866 
    
Item 97: Design ramps to eliminate one Vertical Platform Lift        $50,000 
   
Item 101: Reduce walkway in front of home bleacher 
and otherwise reduce walkways by 20% $25,000 
 



 
Items 111/112: Delete Storage sheds 
(Donation or GHS carpentry class with donated materials) $37,000 
 
Items 121-126: Ticket Booth  
(GHS carpentry class with donated materials) $18,350 
           
  $731,916 
 
CDM should also review contingency levels since recent bids have come in 25% below 
estimates.  
 
Other Changes: 
 
Item 49: Stick with an 8-Lane straight away but flip to home side of field 

• Move long/triple jump to west end of field (D Area) 
• Eliminate or make narrower walkway in front of home bleachers 

 
Motion:  by Mark Cole, Second by Bill Sanborn: The Newell Building Committee hereby 
directs CDM-Smith to make the above listed changes to the base design.  
 
Voted: 5 votes in favor, None opposed 
 
 

III. Fundraising – No report  
 
Adjourned at 10:00 am 

 
 
 
 
 


